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/ Dear Mr. Schassburger: 

EPA has received your formal request for extension of the 
schedule for submittal of the draft and final Resource 
Conservation and Recovery Act,Facility Investigation/Remedial 
Investigation Report for Operable- Unit 3. 
your assertion that good cause exists for these Interagency 
Agreement milestone extensions, we require more specific 
information regarding your efforts to secure property access 
agreements from off-site landowners. 
date you began the process of securing these permits, the length 
of time it took to obtain each permit, the length of time of any 
resulting field interruptions, and the relationship between these 
delays and your extension request. 

that our respective staffs will meet on July 15, 1993, at 1:OO pm 
at the Interlocken offices to review the pertinent information. 
Our point of contact on Operable Unit 3 is Bonnie Lavelle, 

In order to evaluate 

Information such as the 

In order to expedite our evaluation, it is my understanding 

(303) 294-1067. 

cc : Gary Baughman, CDH 
Carl Spreng, CDH 
Bob Birk, DOE 
Robert Benedetti, E G G  
Michael Guillaume, E G G  

Sincerely, 

I c i h L .  id, L2 
Martin Hestmark, Manager 
Rocky Flats Project 
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